

Communication

Date	1 October 2026
Team ID	6ab296c9dbd693aad5a6021
Project Name	FARM MANAGEMENT SYSTEM
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of the Farm Management System. This plan defines how team members, farmers, and project stakeholders share updates, coordinate farm-related activities, resolve issues, and review project progress throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	Project Team	Share daily tasks, progress, and blockers.
2	Progress Update	Weekly	Google Meet / Email	Team Members & Guide	Review modules, milestones, and pending work.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers & Tester	Report bugs and coordinate fixes.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Guide & Farmer Representative	Collect feedback on farm records, crop, and inventory features.
5	Final Demo Rehearsal	Once	In-person / Google Meet	Entire Project Team	Validate the system workflow and prepare the final demonstration.
6	Farm Data Coordination	Weekly	Shared Spreadsheet	Data Entry Members & Developers	Verify crop, field, irrigation, and harvest data.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delayed updates on crop and field information	Set a weekly data submission schedule and assign a responsible team member.
2	Misunderstanding of feature requirements	Discuss requirements with the guide and farmer representative, then document agreed changes.
3	Bugs or inconsistent farm records during testing	Track issues in GitHub, verify sample records, and retest after fixes.