

Project Planning Phase

Date	1 October 2026
Team ID	62ab296c9dbd693aad5a6022
Project Name	Farm Management System
Maximum Marks	5 Marks

Project Planning – Task Breakdown

The table below shows the main tasks, their description, estimated time, resources and milestones for the Farm Management System project.

Sl. No.	Task / Phase	Description	Estimated Time	Resources Required	Milestone / Output
1	Requirement Analysis	Understand the needs of farmers, list the features (crop info, land details, expenses, records etc.).	2 days	Team discussion, research, documentation	Functional requirement list & project scope
2	System Design	Create system design, database schema, UI wireframes and module structure (Frontend + Backend).	3 days	Diagrams (UML), planning tools, IDE	Design documents (ER diagram, UI layout, architecture diagram)
3	Environment Setup	Install required software and set up development environment (IDE, database, frameworks).	1 day	Laptop/PC, VS Code / IDE, MySQL/PostgreSQL, XAMPP	Development environment ready
4	Frontend Development	Design and develop user interface (templates, forms, navigation).	4 days	HTML, CSS, JavaScript, Bootstrap	Screens and UI pages completed
5	Backend Development	Implement business logic, APIs, farmer data handling, authentication and database connection.	5 days	Python/Java/Node.js (or as per framework), Database	Core functionality working (CRUD operations)
6	Testing & Debugging	Test all modules, fix errors, check security and performance.	2 days	Test data, debugging tools	Bug-free application
7	Deployment	Deploy the project locally / online (e.g., on cloud or server).	1 day	Hosting / cloud platform (Free/paid), domain (if needed)	Live project / demo version
8	Documentation & Presentation	Prepare report, screenshots, user manual and presentation slides.	2 days	Word/Google Docs, Slides	Final report & presentation ready